
Resource Allocation Forecast Review 
 

April 2009 – December 2011 
August 21, 2008 

 
TIMELINE 

 
 

Calendar 
Date 

Work 
Days 

Remaining 
Milestones 

05/01/2008 74 Days 
Post Mission Set, Major Events & User Loading 
Profiles on RAPWEB for Projects/Users Review and 
Verification on RAPWEB. 

05/30/2008 54 Days 

Deadline for Projects/Users Responses to Mission 
Set, Major Events, and User Loading Profiles.  Last 
day for Trajectory or Viewperiod Updates and 
Submissions. 

08/01/2008 14 Days Post Preliminary Events, Contentions, 
Recommendations and Analyses on RAPWEB   

08/18/2008  3 Days Projects/Users Review of RAPWEB Major Events, 
Contentions, & Recommendations – Concluded    

08/20/2008 1 Days Post Final Major Events, Contentions, and 
Recommendations on RAPWEB 

08/21/2008 -- JURAP MTG: Negotiation Process – Concluded   
 


